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Washington, DC 20229 

U.S. Customs and 
Border Protection 

Commissioner 

Following our discussions on September 20,2010 about SBinet and our proposed new plan for 
Arizona border security technology deployment, you asked for a revised decision memorandum 
on those topics. The purpose of this memorandum is to respond to your request and to request 
approval for the new plan. 

As background, we briefed you on the proposed new plan on July 22, 2010. The plan is advised 
by a formal Analysis of Alternatives (AoA), which is the "quantitative, science-based 
assessment" you directed last January. In developing the new plan, we integrated the results of 
the AoA with the Border Patrol's operational assessment. 

In its original incarnation, SBinet was intended to cover the entire Southwest border with a 
highly integrated set of fixed sensor towers. Early in its design, SBinet gave little, if any, 
consideration to other technologies, a8 the presumption was that SBinet would handle all 
technology needs. Over time, CBP has come to recognize that proven, commercially available 
systems like the

 fill critical gaps in capability-and that the original SBlnet plans did not fill 
those gaps. 

Thus, the assessment you ordered in January made clear that SBinet does not provide a single 
technological solution to border security, as it was originally intended.~ For example, in 

 
 

 
-but at a fraction of the cost ofSBinet's integrated 

towers  

Accordingly, the new border security technology plan we are proposing will utilize existing, 
proven technology tailored to  each border region-a 
significant departure from the original SBinet concept of a single, wide-ranging fixed tower­
based solution across the entire border. This new plan will include a mixture of  

 
 technologies. Where 
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appropriate, this technology plan will also include elements of the former SBinet program that 
are already underway or complete and have proven successful, such as  and 

. 
I' 

We believe, based in large part on consultation with the experts at the Department's Science and 
Technology Directorate and frontline officers and agents on the border, that the new plan 
provides better coverage, more effective balance between cost and capability tailored to each 
area of the border, faster deployment of technology, and better linkage between operations and 
technology. 

At your direction earlier this year, we froze funding for SBinet beyond what is required to 
complete the ongoing deployments of  and we diverted $50 million of 
Recovery Act funding from SBinet to other technologies. That $50 million is being used to 
acquire: 

•  for Border Patrol checkpoints (already delivered); 
•  to our ports of entry (already delivered). 
•  (to be delivered by early October) 
•  (delivery scheduled to begin 

next March); and 
• At least  (delivery scheduled to begin April2011). 

Going forward, we intend to redirect funding originally intended for SBinet - including the 
SBinet funds in the pending FY 2011 DHS appropriations bill- to thetnew border security 
technology plan for Arizona, and eventually the remainder of the border. The following chart 
summarizes, by focus area, the differences between what SBinet originally included and the 
proposed border security technology deployments under the new plan - demonstrating that the 
new plan will achieve both increased coverage and increased flexibility over the original SBinet 
plan. 

Original SB/net Plan: 

Focus Area 1 Focus Area 2 Focus Area 3 Focus Area 4 

Proposed Arizona Technology Deployment Plan: 

Focus Area 1 Focus Area 2 Focus Area 3 FocusArea4 
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We estimate that the cost to procure and deploy the new technology across Arizona would be 
 beginning in FY 2011 and extending into FY 2014 -which represents a lower cost 

and faster deployment schedule than SBinet Block 1. The most recent detailed cost estimate, 
from late 2008, of the required funds to procure and deploy SBinet Block 1 across Arizona 
projected a total cost  and completion in FY 2013- and the more recent delays 
and cost overruns would have pushed the completion date into FY 2014 and further increased the 
final cost. In addition, the cost estimates for SBinet did not include needed provisions for 
upgrading  and deploying additional . In short, the new technology deployment plan 
appears very cost-effective when compared to the original SBinet plan. 

Based on the results of our analysis, we propose the following recommendations: 

• 

• 

• 

• 

1 This figure includes "sunk costs," so the go-forward costs should have been less. However, this is likely offset by 
the impact of cost overruns. 
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We request your approval to proceed with the new technology deployment plan for Arizona and 
to extend our AoA planning to the remainder of the Southwest border. 

Approv.JdateJJ/t;t= Disapproved/date ________ _ 

Modify/date _________ _ Needs discussion/date -------

Attachment 
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